

**HAMPTON PARK LLC.**  
**1344 ROUTE 9**  
**CASTLETON ON HUDSON NY 12033-1912**

Orange County Industrial Development Agency

June, 4, 2020

4 Crotty Lane

New Winsor, NY 12553

Chairman Mary Ellen Rogulski.

Chairman Rogulski,

I am writing to you and the Board of Directors requesting a time extension for our PILOT program. I would also like to request an extension of time to use our Sales Tax Exempt Certificate.

The reason for the request is due to the Covid-19 crisis. We have lost valuable construction time this year (March; April, May) because commercial projects were deemed non-essential by the State of New York and we were not able to work. I believe that if we do not have any more setbacks due to Covid-19 our project could be completed by December 31, 2021.

I am making this request today because our "Taxable Status Date" was March 1, 2020 and the first payment in lieu of taxes is due on or before September 1, 2020. I wanted to have ample time to make our request and to make sure that all payments are made properly and on time.

In conclusion I am respectfully requesting an extension of time to use our Sales Tax Exemption Certificate and to complete our PILOT project by December 31, 2021

Sincerely,



Mark Servidone

Managing Member